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Quarterly Overview

Reporting Country Vietnam Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 95%
Collaborating Partners MSH, WHO 2. Laboratories 91%
Date Report Sent 30 October 2012 3. Infection Control 96%
From Dr. Nguyen Thien Huong 4. PMDT 95%
To Dr. Nguyen Thi Minh Ngoc  

Dr. Pham Huy Minh
5. TB/HIV 100%

Reporting Period July-September 2012 6. Health Systems Strengthening 96%
7. M&E, OR and Surveillance 100%

Overall work plan completion 96%

Most Significant Achievements 

Universal access: 
TB control in prison: The exposure visit of TB, TB\HIV and MDRTB control in prisons in Indonesia for 
high level officials from Ministry of Public Security and Ministry of Health (NTP, VAAC), and National 
Assembly to advocate this activity in Vietnam was organized in July. The members of the study tour 
were resource persons for  developing and implementing a 3 year work plan on TB, TB\HIV and MDR-TB 
control in prison in Vietnam. To facilitate a development process for 3 year work plan on TB, TB\HIV 
and MDR-TB control in prison, a stakeholder workshop was conducted jointly with GF9 phase 2 
reprogramming on 1st August with the representatives of NTP, VAAC, MOPS, MOLISA and interested 
international and local partners (USAID, FHI360, WHO, KNCV, NAV, CHDC) and TA by KNCV-HO 
consultant . During the workshop, the model on TB/HIV/MDRTB control in prisons/ TECs for 2013-2015 
period was developed and agreed. The objectives, outcomes, technical areas, main activities: 
prevention, care, screening, diagnosis, treatment, continuum care/treatment after release was defined. 
The draft 3 year work plan is available for GF9 phase 2 and TB CARE I APA3. 
 
TB in children: 9 trainings for NTP staff, doctors and pediatricians in general hospitals and 30 trainings 
for CHWs in 3 pilot provinces were conducted in July and August 2012. The pilot phase for new 
approach of management of TB in children has been started on the 1st September in 3 selected 
provinces (30 districts and 415 communes).  Two OR protocols to evaluate new strategy for 
management TB in children  have been developed and will be implement in APA3. 
 
Laboratory:  
3 last trainings on lab management and bio-safety for lab staff in provincial and district levels were 
conducted in this quarter in Can tho, K74 and Binh dinh, making a total making a total of 84 lab staff 
with appropriate bio-safety practice in 5 MDR designated laboratories to support the diagnosis and 
monitoring of TB (MDR-TB) patients in APA2. 
The bio-safety status including facility, equipment and work practice in 5 MDR-TB laboratories in K74, 
Thanh Hoa, Binh Dinh, Binh Thuan and Tien Giang has been upgraded. Final assessments were 
conducted with representatives of NTP, Hospitals, constructors, equipment providers, DNV (technical 
assistance agency), KNCV and USAID (Binh thuan). The renovation project of the TB laboratories were 
progressing well. Some minor improvements are still required. The 5 new laboratories have been put 
into use. 
Xpert MTB\RIF technique has been introduced in 17 sites  in the period of Jun-Sep (11 MDR-TB centers 
including 3 district TB Units, 4 high prevalent HIV provinces and 2 Pediatrics Hospitals).  A total number 
of participants receiving training on GeneXpert across the nation of Vietnam up to  588. As per 30 
September 2012, a total of 1,203 TB & MDR-TB suspects were examined using Xpert MTB\RIF. 
 
TB infection control:  
The upgrade of TBIC status for 5 MDR-TB treatment wards in 5 MDR-TB treatment centers of Thanh 
Hoa, Binh Dinh, Binh Thuan, Tien Giang and K74 are completed. Five new MDR-TB treatment wards are 
into use. 



Overall work plan implementation status

Technical and administrative challenges

into use. 
TBIC control measures according to the approved TBIC facility plans have been implemented in 30 
District TB Units. 
Outline of the national TBIC recording and reporting plan were developed and finalized. Data collection 
for 4 TBIC indicators including the data on TB disease (all forms) among HCWs from 45 provincial TB 
hospitals and 18 provincial TB Units has been implemented, making a total of all 63 provincial TB 
hospitals/TB Units  in the country.  
12,000 posters on TBIC were developed, printed and distributed for increasing TBIC awareness in TB 
patients and community. 
 
PMDT: 
10,000 flipbooks on MRD-TB have been developed, printed and distributed to 35 MDRTB treatment 
centers and satellites (Provincial, district and commune levels) for increasing awareness of MDR-TB 
prevention, diagnosis, treatment and social support among health care workers, patients and 
community. 
 
TB\HIV: 
The research on TB screening and referral service for PLWHA at out-patient clinics was conducted. Data 
collection and analysis were complete. Result dissemination will be done in October. 
 
HSS: 
National and 2 regional advocacy workshops completed;  Round 9 TB Phase 2 proposal demonstrated 
good response from provinces in terms of counterpart funding (47% committed vs. minimum 25 % 
expected); TV talks shows produced and aired (TB in children, TB/HIV); Follow-up workshops with 
journalists conducted including field visit. Articles written and discussed with TA from journalist trainer. 
 
The project meeting were organized on 3 August with participations of TB CARE I partners (KNCV, MSH, 
WHO, DNV), NTP and 9 project provinces for reviewing the APA2 implementation status and discussing 
APA3 development. USAID representative attended this meeting. 
 
M&E, OR and surveillance: 
The second TA mission visit was conducted  in September by KNCV-HQ research consultant. During the 
visit, 3 OR protocols to evaluate new strategy on management of TB in children, GeneXpert 
implementation were discussed and finalized with NTP and TB CARE partners. During the mission, 
consultant also provide TA to NTP for  study on TB screening for PLWHA and the 4th DRS (data analysis 
and report writing phase). 

The overall work plan completion reached 96%  for APA2. Some activities to evaluate the new 
technique (Xpert MTB\RIF), new strategy (management TB in children), monitoring and supervion will 
be carried out to APA3.  Financial absorption also reached to 89 % this quarter. 

Limited human resource from NTP for coordination of the TB CARE I project (01 part-time staff) 
 



In-country Global Fund status and update

 

Office of the Inspector General (OIG) audited the Global Fund grants and made recommendations 
(June 2012). 
TB Round 9 Phase 2 request for renewal was prepared and submitted (Sep 1, 2012). The request was 
prepared with TA from CDC, WHO, PATH. 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.1.4 A multisectoral 3 year work 
plan for TB-HIV control in prisons is 
endorsed by the NTP, HIV program 
and Ministry of Police and supported 
by their partners (KNCV, MCNV, FHI, 
USAID)
Description: the implementation of a 
comprehensive TB/HIV strategy, 
including a model for transitional 
care after release is planned for the 
country  
Indicator Value: yes
Level: national
Source: MOH, MOP
Means of Verification: the physical 
plan and endorsement letters
Numerator: 
Denominator: 

no 2011 yes 2012 Yes The exposure visit of TB, TB\HIV and 
MDRTB control in prisons in Indonesia 
for high level officials from Ministry of 
Public Security and Ministry of Health 
(NTP, VAAC), and National Assembly 
to advocate this activity in Vietnam 
was organized in July. To facilitate a 
development process for 3 year work 
plan on TB, TB\HIV and MDR-TB 
control in Vietnam, a stakeholder 
workshop was conducted jointly with 
GF9 phase 2 reprogramming on 1st 
August with the representatives of 
NTP, VAAC, MOPS, MOLISA and 
interested international and local 
partners (USAID, FHI, WHO, KNCV, 
NAV, CHDC, etc…) with TA by KNCV-
HO consultant (Dr. Agnes Gebhard). 
The model on TB/HIV/MDRTB control 
in prisons/ TECs: Joint vision on 
TB/HIV/MDR control  in prisons/TECs 
in Vietnam, goals for 2013-2015 
period was developed and agreed. The 
objectives, outcomes, technical areas, 
main activities: prevention, care, 
screening, diagnosis, treatment, 
continuum care/treatment after 
release was defined. The 3 year work 
plan is available for GF9 phase 2 and 
TB CARE I APA3.
 �

Next steps: 3 year work 
plan on TB\HIV\MDR-TB 
control in prisons will be 
included in GF9 phase 2 and 
TB CARE I APA3

Target
1. Universal and Early Access

Outcome Indicators Baseline

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patient 
Centered 
Approach)

Challenges and Next 
Steps to Reach the 

Target

Expected 
Outcomes

Highlights of the Quarter



1.1.5 A model for transitional TB/HIV 
care and social support to ex-
prisoners is piloted 
Description: number of provinces 
implementing social support and 
transitional care for ex-prisoners
Indicator Value: number of provinces 
implementing 
Level: provincial
Source: reports
Means of Verification: field visits
Numerator: number of provinces 
implementing system for social 
support and transitional care for ex-
prisoners
Denominator: number of project 
provinces with prisons 0/6 2011 2 / 6 2012

This activity was removed from the 
work plan 

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)

1.2.5  The coverage of provinces 
with new strategy for TB control in 
children                                                                         
Indicator Value: Percent
Numerator: Number of provinces 
implementing new strategy for TB 
control in children
Denominator: total number of 
project provinces

0/8 2011 3/8 2012 3/8 9 trainings for NTP staff, doctors and 
pediatricians in general hospitals and 
30 trainings for CHWs in 3 pilot 
provinces was conducted in July and 
August 2012. The pilot phase for new 
approach of management of TB in 
children has been started on the 1st 
September in 3 selected provinces 
with 30 districts and 415 communes 
involved.
Two OR protocols to evaluate new 
strategy for management TB in 
children (i) feasibility and acceptability 
of provision of isoniazid preventive 
therapy (IPT) to children at the 
communal level and ii) yield and 
accuracy of the new TB screening 
algorithm for children) developed by 
NTP\Child TB Group have been 
finalized with TA by KNCV-HQ 
research consultant (Dr. Edine 
Tiemersma). These 2 protocols will be 
submitted to NTP board and research 
committee for approval and the 
implementation phase will be in APA3.

Next steps: i) pilot 
implementation in 3 
provinces; (ii) coordination, 
monitoring and supervision 
including TA by external 
consultant; (iii) evaluation 
of new strategy on TB in 
children.  

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patient 
Centered 
Approach)



Technical Area
Result

Data Year Data Year Y2
2.1 Ensured 
capacity, 
availability and 
quality of 
laboratory testing 
to support the 
diagnosis and 
monitoring of TB 
patients

2.1.3 MDR designated laboratories 
with appropriate bio-safety practice.
Indicator Value: Number
Numerator: Number of provincial 
laboratories with appropriate bio-
safety practice in project site
Denominator: Number of provincial 
laboratories in project site.

1 2011 6 2012 6 3 last trainings on lab management 
and bio-safety for 51 lab staff (27 
male, 24 female) in provincial and 
district levels were conducted in Can 
though (9-13 July), K74 (6-10 
August) and Binh dinh (13-17 
August), making a total of 59 lab staff 
being trained on improved work 
practice in TB labs under TB CARE I 
APA2 (31 male and 28 female staff), 
and total of 84 lab staff in 5 MDR TB 
centers of Vietnam being trained on 
improved works practices under TB 
CARE I so far.  

Next steps: i) NRL\NTP will 
provide further on job 
training during regular 
supervision visit; ii) SNRL 
will provide further site 
assessment. 

2.2 Ensured the 
availability and 
quality of technical 
assistance and 
services

2.2.3 Upgraded laboratories in term 
of bio-safety status and equipment
Indicator Value: number of culture 
laboratories equipped  and 
functioning at the appropriate 
biosafety level 
Level: project area
Source: TA reports
Means of Verification: number
Numerator: number of provinces 
with culture laboratories equipped 
and functioning at the appropriate 
biosafety level 
Denominator: total number of 
project provinces 

4 2011 9 2012 9 The bio-safety status including facility, 
equipment and work practice in 5 MDR- 
TB laboratories in K74, Thanh Hoa, 
Binh Dinh, Binh Thuan and Tien Giang 
has been upgraded. Final assessments 
were conducted with representatives 
of NTP, Hospitals, constructors, 
equipment providers, DNV (technical 
assistance agency), KNCV and USAID 
(Binh thuan). The renovation project 
of the TB laboratories were 
progressing well. Some minor 
improvements are still required. The 
laboratories are put into use.

Next steps: i) Some minor 
improvements will be done 
by constructors/hospitals; 

2.3.1 New technologies have been 
introduced
Indicator Value: Number for each 
technique below by Central, 
Provincial, district and Peripheral 
levels
1.    TB culture 

4 2011 9 2012 8 TB culture can be performed in 4/5 
upgraded labs excepted in Tien giang. 
This technique will be implemented in 
Tien giang in  2013 

Next steps: Follow up with 
NTP and Tien giang for 
implementation of culture 
technique in Tien giang.

Baseline Target
2. Laboratories

Challenges and Next 
Steps to Reach the 

Target

Expected 
Outcomes

Outcome Indicators Highlights of the Quarter

2.3 Ensured 
optimal use of new 
approaches for 
laboratory 
confirmation of TB 
and incorporation 
of these 
approaches in 
national strategic 
laboratory plans



2.3.2
Description: GenXpert
Indicator Value:
Level: 
Source: 
Means of Verification:
Numerator: 
Denominator:

2 2011 17 2012 17 Xpert MTB\RIF technique has been 
introduced in 17 sites  in the period of 
Jun-Sept (11 MDR-TB centers 
including 3 DTUs, 4 high prevalent 
HIV provinces and 2 Pediatrics 
Hospitals).  A total number of 
participants receiving training on 
GeneXpert across the nation of 
Vietnam up to 588 (291 male and 297 
female).  In this period, Xpert 
MTB\RIF test was performed for 1,203 
TB and MDRTB suspects, of which 209 
rifampicin resistant  cases and 661 TB 
cases.

Next steps: follow up and 
evaluate GeneXpert pilot 
implementation plan

2.3.3
Description: LED microscopy
Indicator Value:
Level: 
Source: 
Means of Verification:
Numerator: 
Denominator:

0 2011 14 2012 14 LED FM unit and consumables contract 
performance has been completed and 
14 LED FM units have been delivered 
to HCMC (10 units), Binh dinh (2 
units) and K74 hospital (2 units) and  
reagents accordingly in September.

Next steps: 
Implementation and 
evaluation of LED FM 
implementation in selected 
sites.
14 LED FM units & reagent 
have been purchased and 
distributed to 14 sites in 
September. However, these 
units were not put into use 
and this service is not in 
place in quarter 4. 

Technical Area
Result

Data Year Data Year Y2
3.2 Scaled-up 
implementation of 
TB-IC strategies

3.2.3 Description: number of TB and 
HIV facilities implementing national 
TB IC policy
Indicator Value: absolute number
Level: project area
Source: reports
Means of Verification: site visits
Numerator: number of implementing 
facilities in project provinces

4/9 2011 55/9 2012 35/9 The upgrade of TBIC status for 5 MDR 
treatment wards in 5 MDRTB 
treatment centers of Thanh Hoa, Binh 
Dinh, Binh Thuan, Tien Giang and K74 
are completed and put into use.
TBIC control measures according to 
the approved TBIC facility plans have 
been implemented in 30 district TB 
units (DTU). 

Next steps:TBIC facility 
plans will be implemented in 
the remaining DTUs in APA3

Baseline TargetOutcome Indicators
3. Infection Control

Challenges and Next 
Steps to Reach the 

2.3 Ensured 
optimal use of new 
approaches for 
laboratory 
confirmation of TB 
and incorporation 
of these 
approaches in 
national strategic 
laboratory plans

Highlights of the QuarterExpected 
Outcomes



3.3 Strengthened 
TB IC Monitoring & 
Measurement

3.3.1 Annual reporting on TB disease 
(all forms) among HCWs is available 
as part of the national R&R system
Indicator Value: Number of 
provincial TB&LD Hospital reported 
/number of provincial TB facilities in 
the country

no 2011 45/63 2012 63/63 Outline of the national TBIC recording 
and reporting plan were developed 
and finalized. Data collection for 4 
TBIC indicators including the data on 
TB disease (all forms) among HCWs 
from 45 provincial TB hospitals and 18 
provincial TB Units has been 
implemented, making a total of all 63 
provincial TB hospitals/TB Units  in the 
country. 

Next steps:TBIC indicators 
will be collected annually.

Technical Area
Result

Data Year Data Year Y2
4.1 Improved 
treatment success 
of MDR TB

4.1.2 MDR TB patients who are still 
on treatment and have a sputum 
culture conversion 6 months after 
starting MDR-TB treatment (% in roll-
out phase estimated to be lower than 
the baseline, as the baseline was 
reached in a central pilot situation)
Indicator Value: Percent
Numerator: Number of MDR TB 
patients in a cohort who are still on 
treatment and had culture 
conversion latest at month 6 (having 
had 2 negative sputum cultures 
taken one month apart and remained 
culture negative since)
Denominator: Total number of MDR 
patients who started treatment in 
the cohort.

PNTH 
(78/93 

patients=
84%)

2011 >75% 2012 10,000 flipbooks on MRD-TB have 
been developed, printed and 
distributed to 35 MDRTB treatment 
centers and satellites (Provincial, 
district and commune levels) for 
increasing awareness of MDR-TB 
prevention, diagnosis, treatment and 
social support among health care 
workers, patients and community

Next steps: monitoring on 
use of flipbooks at all levels 
will be carried out combined 
with the NTP regular 
supervision.

Technical Area
Result

Data Year Data Year Y2

4. PMDT

5. TB/HIV
Outcome Indicators Baseline

Target Challenges and Next 
Steps to Reach the 

Target

Expected 
Outcomes

Outcome Indicators Baseline Highlights of the Quarter

Challenges and Next 
Steps to Reach the 

Expected 
Outcomes

Highlights of the Quarter



5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5.2.5 Baseline statistics available for 
screening and referral practices for 
PLWHA on TB in the project 
provinces 
Description: Measurement of 
baseline statistics for TB screening 
and referral practices in the project 
provinces
Indicator Value: proportion
Level: province
Source: HIV and TB clinic statistics, 
patient interviews
Means of Verification: report on 
baseline statistics
Numerator: number of provinces 
with baseline statistics on screening 
and referral practices. 
Denominator: Total number of 
project provinces

0/9 2011 5/9 2012 3/9 The research on TB screening and 
referral service for PLWHA at out-
patient clinics was implemented . Data 
collection and analysis were complete. 
Result dissemination will be conducted 
in October.

Next steps: Study results 
will be finalized and 
presented at the TB\HIV 
conference in October and 
the 4th Asia-Pacific UNION 
conference in April 2013 in 
Vietnam.

Technical Area
Result

Data Year Data Year Y2
Baseline TargetOutcome Indicators Challenges and Next 

Steps to Reach the 

6. Health Systems Strengthening
Expected 
Outcomes

Highlights of the Quarter



6.1 TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
matching domestic 
financing and 
supported by the 
engagement of 
partners

6.1.4 Number of provinces 
expressing commitment to increased 
TB funding
Description: As a result of advocacy 
meetings with members of 
parliament and provincial people 
committee leaders TB funding is 
expected to increase
Indicator Value: percentage 
Level: nationwide
Source: workshop documentation
Means of Verification:
Numerator: number of provinces 
making statement of commitment to 
increased provincial resources for TB 
control
Denominator:number of provinces 
attending advocacy meetings

0 2011 75 % 2012 100% In total, 22 provinces attended the 3 
advocacy workshops (2 on regional 
and 1 on national level) with total of 
190 participants in these workshops 
(102 male and 88 female 
participants). The National Assembly 
and People Council members showed 
their attention to TB control 
achievements and challenges. They 
appreciated to be able to observe TB 
Control work in the field. There was 
high commitment to maintain Tb high 
on the agenda, i.e. remaining a 
National target programme. They 
emphasize the importance of 
advocacy meetings at national and 
provincial level and request provincial 
NTP to be more proactive in contact 
with local People Committees and 
People Councils to provide/update 
local specific challenges for TB control 
such as human resource, funding, 
health insurance challenges. Almost 
all People Committees and People 
Councils showed their commitment to 
TB control (see attached the estimates 
of local funding for TB as transmitted 
upon request). In addition future 
commitments were demonstrated in 
the request for renewal of GF TB 
Round 9 Phase 2 (47% vs. the 
minimum 25% requested) .
The project meeting were organized 

There is a need to continue 
to organize advocacy 
meetings, targeting high 
burden TB and TB/HIV 
provinces to increase 
support for TB control. One 
national WS is needed to 
maintain the attention of the 
government 

Technical Area
Result

Data Year Data Year Y2
BaselineExpected 

Outcomes
Outcome Indicators Highlights of the Quarter Challenges and Next 

Steps to Reach the 

7. M&E, OR and Surveillance
Target



7.3 Improved 
capacity of NTPs to 
perform operations 
research

7.3.2 Proportion of key studies 
supported by research consultant
Description: the research consultant 
is supporting the national DRS, 
ongoing OR and  new interventions 
supported by USAID
Indicator Value: proportion
Level: national
Source: mission report
Means of Verification: field visit
Numerator: number of evaluation 
studies supported
Denominator: number of studies on 
new interventions in the field of 
MTB/Rif Xpert, LED FM, HIV/TB 
referral, PMDT, TB control in 
children, TB infection control, 
implementation of e-TB manager  

8/8 2011 20/20 2012 14/20 The second TA mission visit was 
conducted on 4-14 September by Dr. 
Edine Tiemersma (KNCV-HO research 
consultant). During the visit, 3 OR 
protocols to evaluate new strategy on 
management of TB in children, 
GeneXpert implementation were 
discussed and finalized with NTP and 
TB CARE partners. During the mission, 
consultant also provide TA to NTP for   
study on TB screening for PLWHA and 
the 4th DRS (data analysis and report 
writing phase)
TB CARE I: 3 ORs, NTP: 11 ORs 
(cumulative)

Next steps: OR protocols 
will be submitted to NTP 
board & research committee 
for approval and then 
implemented for data 
collection in APA3.



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.1.1 Introductory meeting on TB/HIV control 
in prisons

KNCV 2.000 100% Sep 2012 This activity was conducted jointly with GF9 
phase 2 reprogramming in July-August

1.1.2 Stakeholder workshop for development of 
3 year plan

KNCV 5.000 100% Sep 2012 This activity was conducted jointly with GF9 
phase 2 reprogramming in July-August

1.1.3 Writing of detailed 3 year plan for TB / 
HIV control in prisons

KNCV 3.100 100% Sep 2012 This activity was conducted jointly with GF9 
phase 2 reprogramming in July-August

1.1.4 Stakeholder workshop to finalize and 
endorse the 3 year plan  on TB / HIV 
control in prisons

KNCV 5.000 100% Sep 2012 The stakeholder workshop was conducted 
jointly with GF9 phase 2 reprogramming on 1st 
August with the representatives of NTP, VAAC, 
MOPS, MOLISA and interested international 
and local partners (USAID, FHI, WHO, KNCV, 
NAV, CHDC, etc…). 24 participants including 19 
male and 5 female. The model on 
TB/HIV/MDRTB control in prisons/ TECs: Joint 
vision on TB/HIV/MDR control  in prisons/TECs 
in Vietnam, goals for 2013-2015 period was 
developed and agreed. the objectives, 
outcomes, technical areas, main activities: 
prevention, care, screening, diagnosis, 
treatment, continuum care/treatment after 
release was defined. The next steps including 
agreement on writing team, planning, 
deadlines was agreed.

1.1.5 Exposure visit on TB\HIV\MDR control in 
prisons

KNCV 20.000 100% Jul 2012 The exposure visit to Indonesia for learning 
experience on TB/HIV/MDR TB in prison for 5 
days (2-6 July) was conducted jointly by NTP 
and KNCV Vietnam and NTP, KNCV & FHI360 
Indonesia successfully.  The study team 
consists of 11 members: 1 members from the 
National Assembly, 2 members from Ministry of 
Public Security, 2 members from  HIV program 
(VAAC)-MOH, 2 members from NTP-MOH, 1 
member from USAID country Mission, 2 
members from KNCV Country Office (TB CARE 
I) and 2 members from FHI360. The members 
of the team actively participated in the process 
of development of the work plan on 
TB\HIV\MDRTB control in prisons.

1. Universal and Early Access

1.1 Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)

Planned 
Completion 



1.1.6 TA , consultant from PMU (Dr. Agnes 
Gebhard) 

KNCV 4.490 100% Sep 2012 Dr. Agnes Gebhard (KNCV-HQ) conducted the 
mission visit for 1 week in July-August to 
provide TA in development of the work plan on 
TB\HIV\MDRTB control in prisons. Her mission 
combined with 2 week-visit supported by WHO 
to provide TA in GF9 phase 2 reprogramming.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Initial assessment for new strategy for TB 
control in children implementation in 3 
pilot provinces

KNCV 9.255 100% Jun 2012 The initial assessment for new strategy for TB 
control in children implementation in 3 piloted 
provinces (Hanoi, HCMC and Can tho) has been 
successfully completed. 

1.2.2 Finalization of training materials KNCV 11.600 100% Jun 2012 The training materials have been completed 
after different rounds of consultation and 
adopted by the NTP and ready for training 
courses in pilot provinces

1.2.3 Training on TB in children KNCV 57.860 100% Sep 2012 9 trainings for NTP staff, doctors and 
pediatricians in general hospitals at provincial 
level and 30 trainings for communal healthcare 
workers in these 3 pilot provinces were 
conducted in July and August 2012. The total 
number of healthcare workers received training 
is 924 including 264 male and 660 female 
healthcare staff. The pilot phase for new 
approach of management of TB in children has 
been started on the 1st September in 3 
selected provinces (30 districts and 415 
communes).

1.2.4 Coordination, monitoring and supervision KNCV 29.240 Cancelled Sep 2012 Pilot implementation has been started since 1st 
September. So, this activity was cancelled and 
started in October (APA3). 

1.2.5 TA - Pediatrician - Steve Graham KNCV 15.010 Cancelled Sep 2012 Preparation for the mission has been done. 
However, NTP cancelled and postponed the TA 
mission visit till quarter 1, 2013 (APA3).

1.2.6 Evaluate new strategy for TB in children KNCV 20.000 50% Sep 2012 2 OR protocols to evaluate new strategy for 
management TB in children (i) feasibility and 
acceptability of provision of isoniazid preventive 
therapy (IPT) to children at the communal level 
and ii) yield and accuracy of the new TB 
screening algorithm for children) developed by 
NTP\Child TB Group have been finalized with 
TA by KNCV-HQ research consultant (Dr. Edine 
Tiemersma) during the TA mission visit in 
September. These 2 protocols will be submitted 
to NTP board and research committee for 
approval and the implementation phase will be 
in APA3.

1.1 Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)



95%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.1.1 Training for staff for improve work 
practice

KNCV 33.650 100% Aug 2012 3 last trainings on lab management and bio-
safety for 51 lab staff (27 male, 24 female) in 
provincial and district levels were conducted in 
Can though (9-13 July), K74 (6-10 August) and 
Binh dinh (13-17 August), making a total of 84 
lab staff being trained on improved work 
practice in TB labs (33 male and 51 female 
staff).  

2.1.2 Monitoring and on the job training KNCV 7.920 Cancelled Sep 2012 This activity was cancelled.

2.1.3 Revision of SOP's guidelines for lab 
services

KNCV 11.920 100% Aug 2012 The final guidelines and SOPs on TB laboratory 
services and EQA & maintenance were finalized 
in the workshop on 14-15 August with 
participation of the members of the NTP lab 
technical working group and with TA by Dr. Kim 
Sang Jea and Dr. NT Ngoc Lan. 3,000 copies 
were printed.

2.1.4 TA KNCV 28.710 100% The TA mission by laboratory consultant (Dr. 
Sang Jea Kim) was successfully conducted on 6-
18 August to provide TA for finalizing the LED 
FM implementation plan in HCMC, work with 
NRL and participate in the workshop to discuss 
and finalize the guidelines and SOPs on TB 
laboratory services and EQA & maintenance.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.2.1 Upgrade biosafety status of the 
designated MDR-TB laboratories 

KNCV 583.000 100% Sep 2012 The bio-safety status including facility, 
equipment and work practice in 5 MDR-TB 
laboratories in K74, Thanh Hoa, Binh Dinh, 
Binh Thuan and Tien Giang have been 
upgraded. Final assessments were conducted 
with representatives of NTP, concerned TB and 
lung Hospitals, constructors, equipment 
providers, DNV (technical assistance agency), 
KNCV and USAID (Binh thuan only). The 
renovation project of the TB laboratories were 
progressing well. Some minor improvements 
are still required. The new laboratories are put 
into use.2.2.2 Coordination of laboratory assistance by 

international partners
WHO 9.038 100% Aug 2012 2nd Laboratory coordination meeting (August 

31, 2012)

2. Laboratories

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

2.2 Ensured 
the 
availability 
and quality of 
technical 
assistance 
and services

Planned 
Completion 



2.2.3 Establishment of laboratory sample 
transportation system

MSH 46.564 75% Sep 2012 Counting is on based on the remaining budget 
and because transportation by post office has 
not been set up yet.

2.2.4 Supervision of lab development by central 
level

KNCV 5.355 100% Sep 2012 For the lab development: Central level involved 
in the final assessments of the lab renovation: 
NRL in Hanoi for Thanh hoa, K74 and Binh dinh 
and RRL in PNTH for Binh thuan and Tien 
giang.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3.1 Step-wise approach to introduce MTB/RIF 
Xpert : equipment, supplies, maintenance

KNCV 473.150 100% Sep 2012 15 GeneXpert machines have been procured 
and delivered in June (9 for MDRTB treatment 
centers) and in August (6 for 4 Provincial TB & 
Lung Disease Hospitals with high HIV 
prevalence and 2 Pediatrics Hospitals). 
Contract for Xpert MTB\RIF cartridges has been 
signed. 

2.3.2 Step-wise approach to introduce MTB/RIF 
Xpert :training material development

KNCV 14.195 100% May 2012 Diagnostic algorithms for 3 project targeted 
groups have been developed. Forms and 
registers have been revised based on the NTP 
existing forms/registers. Training curriculum 
and materials are completed by a technical 
working group with representatives from NTP, 
KNCV, WHO, MSH, and Cepheid.
The Xpert implementation plan and training 
materials have been adopted by NTP and have 
been used in GeneXpert training courses

2.3.3 Step-wise approach to introduce MTB/RIF 
Xpert :training

KNCV 49.740 100% Sep 2012 Trainings were conducted for lab staff on 
GeneXpert operation and for management staff 
and clinicians on pilot implementation 
(diagnostic algorithms, forms & registers for 
recording & reporting, cartridge supply 
management, monitoring & supervision, etc. 
...) in 16 sites. In quarter 4 of the Project, 451 
NTP staff (227 male, 224 female) attended 
these trainings, making the total number of 
participants receiving training on GeneXpert 
across the nation of Vietnam up to 645 (328 
male and 317 female). 
NTP has postponed GeneXpert training for last 
site in Dien bien to October. All preparation for 
this training has been conducted in September.

2.2 Ensured 
the 
availability 
and quality of 
technical 
assistance 
and services

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches 
in national 
strategic 
laboratory 
plans



2.3.4 Data collection Xpert KNCV 20.740 100% Sep 2012 GeneXpert data has been collected on the 
monthly basic. All pilot sites send the monthly 
reports on Xpert MTB\RIF testing and 
GeneXpert cartridge use and stock to NTP for 
compiling and analysis for management. As per 
30 September 2012, a total of 1,203 TB and 
MDRTB suspects were examined using Xpert 
MTB\RIF.

2.3.5 Coordination and feedback meetings 
Xpert

KNCV 16.020 Cancelled Sep 2012 Since GeneXpert implementation only started 
in the last quarter, the  first quarterly meeting 
will be conducted in quarter 1, APA3.

2.3.6 Site  supervision Xpert KNCV 13.940 25% Sep 2012 Since GeneXpert implementation only started 
in the last quarter, NTP & KNCV conducted site 
supervision for PNTH (the first site 
implemented in June). For other sites, this 
activity will be started in October (APA3).

2.3.7 Operations research Xpert KNCV 31.900 50% Sep 2012 OR protocol in support of Xpert MTB\RIF 
introduction in Vietnam has been developed 
and finalized in September with technical 
support from KNCV-HQ research consultant 
(Dr. Edine Tiemersma). The protocol will be 
submitted to NTP board and research 
committee for approval before implementing in 
the field in APA3.

2.3.8 TA to Xpert implementation KNCV 100% Sep 2012 KNCV (HQ) and PMU have provided distant 
technical support in preparation of training 
materials and OR development.

2.3.9 Initial site visit to introduce LED FM KNCV 875 100% Apr 2012 The initial site visit was conducted by staff of 
PNTH

2.3.10 LED  FM equipment supply, consumables, 
... 

KNCV 41.070 100% Jun 2012 LED FM unit and consumables contract 
performance has been completed and 14 LED 
FM units have been delivered to HCMC (10 
units), Binh dinh (2 units) and K74 hospital (2 
units) and  reagents accordingly in September.

2.3.11 Trainings on use and guidelines on EQA 
LED FM

KNCV 2.620 Cancelled Jun 2012

2.3.12 Quarterly meetings KNCV 3.400 Cancelled Aug 2012

2.3.13 EQA for LED-FM KNCV 1.800 Cancelled Apr 2012

2.3.14 Supervision (province - sites) KNCV 2.000 Cancelled Sep 2012
2.3.15 Pilot operation and data collection KNCV 2.000 Cancelled Sep 2012

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches 
in national 
strategic 
laboratory 
plans

LED FM units and consumables were provided 
to pilot sites in September. These activities 
(2.3.11 to 2.3.16) were cancelled and carried 
over to APA3. 



2.3.16 Operation research for LED FM KNCV 7.500 Cancelled Sep 2012

91%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Implementation of TBIC facility plans in 
50 DTUs/HIV clinics including renovation 
of 5 MDR treatment wards (APA1) 

KNCV 150.000 75% Sep 2012 TBIC control measures according to the 
approved TBIC facility plans have been 
implemented in 35 DTUs. 

3.2.2 Supervision national level KNCV 4.560 100% Sep 2012 TBIC national team (head) actively participated 
in the TBIC facility plans development and 
implementation.

3.2.3 Technical assistance to TBIC KNCV 27.790 100% Sep 2012 Technical assistance on TBIC has been 
provided by 2 consultants: one from NIHE and 
one from international (Mr. Franco Ramoso). 

3.2.4 Develop IEC materials on TBIC KNCV 5.000 100% Sep 2012 12,000 posters on TBIC were developed, 
printed and distributed for increasing TBIC 
awareness in TB patients and community.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.3.1 Develop National TBIC recording and 
reporting plan

KNCV 2.075 100% Sep 2012 Outline of the national TBIC recording and 
reporting plan was developed and finalized.

3.3.2 Implement Recording and Reporting 
records for TBIC indicators in 45 TB 
hospitals

KNCV 925 100% May 2012 Annual routine data collection for 4 TBIC 
indicators from 45 provincial TB hospitals has 
been completed.

3.3.3 Scale up to 63 provincial TB facilities KNCV 540 100% Jun 2012 Data collection for 4 TBIC indicators from 63 
provincial TB Units has been completed.

3.3.4 Operation research: TBIC intervention KNCV 6.507 Cancelled Sep 2012 This activity was cancelled since the same OR 
has been conducted by CDC.

96%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 Technical assistance to PMDT 
implementation and expansion

KNCV 65.429 75% Sep 2012 The second TA mission visit planed in August 
was cancelled till quarter 4/2012.

3. Infection Control

4. PMDT

3.2 Scaled-up 
implementati
on of TB-IC 
strategies

3.3 
Strengthened 
TB IC 
Monitoring & 
Measurement

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches 
in national 
strategic 
laboratory 
plans

4.1 Improved 
treatment 
success of 
MDR TB

LED FM units and consumables were provided 
to pilot sites in September. These activities 
(2.3.11 to 2.3.16) were cancelled and carried 
over to APA3. 

Planned 
Completion 

Planned 
Completion 



4.1.2 IEC materials KNCV 15.286 100% Sep 2012 10,000 flipbooks on MRD-TB have been 
developed, printed and distributed to 35 
MDRTB treatment centers and satellites 
(Provincial, district and commune levels) for 
increasing awareness of MDR-TB prevention, 
diagnosis, treatment and social support among 
health care workers, patients and community

4.1.3 e-TB manager: pilot in HCMC MSH 16.500 100% Sep 2012 A strategic roadmap for e-TB Manager 
implementation was elaborated in May 2012 
with NTP/PMDT and TB CARE partners to lay 
the ground for further activity definition and set  
priority objectives, responsibilities  between 
partners and clear expected timelines for the 
implementation phases.  A working group in 
charge of monitoring all implementation 
process was defined and members appointed 
who endorsed the activity and strategic plan. 
Subsequently, a new training was conducted in 
June 2012 at HCM city Hospital for the PMDT 
team, 24 District Tb Units under HCN City 
Hospital supervision, and for all PMDT/DR-TB 
Sites. 
A new platform of e-TBM in Vietnamese 
contemplating  all recent requests of updates 
and changes was uploaded to allow all DR-TB 
sites to start encoding real patient´s data.

4.1.4 Roll-out of eTB manager to other 9 
MDRTB centers

MSH 36.270 100% Sep 2012 2 rounds of trainings were conducted for the 
treatment sites. However, 2 treatment sites 
have districts below them (as for PNT hospital 
in HCM), so there will be a need to conduct a 
new training for these new units. 

4.1.5 TA for eTB manager MSH 47.182 100% Sep 2012 Workshop for SLDs management conducted in 
Hanoi for all pharmacists from the treatment 
sites (Participants: Female - 8 (2 Bachelors, 2 
Doctors and 4 Pharmacists); Male – 6 (2 
Bachelors, 1 Doctor, 1 IT, 1 Nurse and 1 
Pharmacist))
Training conducted involving the case and 
medicine management staff (Participants: 
Female - 10 (2 Bachelors, 3 Pharmacists and 5 
unknown); Male – 12 (2 Bachelors, 1 Doctor, 1 
IT, 1 Nurse, 2 Pharmacists and 5 unknown)). 
TA assistance still on-going with regular 
monitoring and data consistency checkings as 
well as routine communication with NTP's staff 
to address all pending problems linked to e-TB 
manager implementation.

95%

4.1 Improved 
treatment 
success of 
MDR TB



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.2.1 Assessment of screening of PLWHA for TB KNCV 50.000 100% Sep 2012 The research was implemented in the last 
quarter. Data collection and analysis were 
complete. Result dissemination will be 
conducted in October.

5.2.2 Capacity building on TB control for 
PEPFAR HIV partners

KNCV 20.425 Cancelled Sep 2012 VAAC has asked to postpone this activity to 
APA3 since currently MOH issued the new 
TB\HIC collaboration framework.

100%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.1.1 Advocacy for sustainable financing and 
political support to TB control at national, 
provincial and district level

WHO 46.278 100% Sep 2012 3 advocacy workshops (1 national and 2 
regional) were organized to advocate for 
strengthening financial and political support for 
TB control programme. 266 participants, 160 
male, 106 female.

6.1.2 Improved Media Coverage for TB using 
variety of entry points: to raise visibility 
of TB, destigmatization, advocate for 
national funding

WHO 83.202 100% Sep 2012 Following the media contest in 2011, one 
media award ceremony and health consultation 
day were organized to raise the attention to TB 
among health journalists and community. 
Three journalist trainings on how to write good 
articles focusing on TB including field visits to 
the commune level / patient's home) were 
organized

6.1.3 Policy dialogue WHO 27.572 100% Sep 2012 2 TV Talk shows on TB in children and TB/HIV 
were produced and aired on O2 TV channel, 
live and repeated 3 times in the following week. 
2 Operational researches ongoing (MDR-TB 
prescription habits, availability of SLD) 
completion is expected in Nov 2012. 

6.1.4 Coordination of technical working group WHO 3.627 100% Sep 2012 Numerous technical & coordination meetings 
between June and August 2012 in preparation 
of Global Fund Round 9 Phase 2 (involving NTP, 
PATH, CDC, KNCV, WHO, EXPAND TB)

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

6.1 TB 
control is 
embedded as 
a priority 
within the 
national 
health 
strategies 
and plans, 
with 
matching 
domestic 
financing and 
supported by 
the 
engagement 
of partners

Planned 
Completion 

5. TB/HIV

6. Health Systems Strengthening

Planned 
Completion 



6.1.5 Project review and planning KNCV 9.050 100% Sep 2012 The project review and planning meeting was 
organized on August 3. 29 representatives (19 
male, 10 female) for USAID, NTP, TB CARE I 
partners (KNCV, WHO, MSH) and 9 project 
provinces participated in the meeting. During 
the meeting, implementation progress of APA2 
and APA3 planning were discussed.

6.1.6 Project coordination and management KNCV 11.700 75% Sep 2012 Meetings on project progress between TB CARE 
I and NTP were organized quarterly and as 
needed. 

96%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

7.3.1 Capacity building for OR KNCV 68.156 100% Sep 2012 The second TA mission visit was conducted on 
4-14 September by Dr. Edine Tiemersma 
(KNCV-HO research consultant). During the 
visit, 3 OR protocols to evaluate new strategy 
on management of TB in children, GeneXpert 
implementation were discussed and finalized 
with NTP and TB CARE partners. During the 
mission, consultant also provide TA to NTP for   
study on TB screening for PLWHA and the 4th 
DRS (data analysis and report writing phase)

100%

7. M&E, OR and Surveillance

6.1 TB 
control is 
embedded as 
a priority 
within the 
national 
health 
strategies 
and plans, 
with 
matching 
domestic 
financing and 
supported by 
the 
engagement 
of partners

Planned 
Completion 



Quarterly MDR-TB Report

Country Vietnam PERIOD

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 202 101
Jan-Sep 2011 N/A 452
Oct-Dec 2011 N/A 126

Total 2011 N/A 578
Jan-Mar 2012 N/A 176

Apr- June 2012 N/A 176
Jul-Sep 2012 N/A 139

To date in 2012 0 491

July-September 2012



Quarterly GeneXpert Report

Country Vietnam Period

Table 1: TB CARE I-funded GeneXpert instruments and cartridges procured or planned by quarter

Jan-Dec 2011 Jan-Sept 2012 Cumulative Total

# GeneXpert Instruments 2 15 17
# Cartridges 2700 17.000 19.700

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

Procured 1 4 PNT hospital HCMC USAID TB CAP saving

Procured
2 4 National Hospital 

74
USAID TB CAP saving

Procured 3 4 PTBH Can Tho PEPFAR
Procured 4 4 PTBH Da nang PEPFAR
Procured 5 4 PTBH Binh dinh PEPFAR

Procured
6 4 District TB-HIV 

unit (HCMC)
PEPFAR

Procured
7 4 District TB-HIV 

unit (HCMC)
PEPFAR

Procured
8 4 District TB-HIV 

unit (HCMC)
PEPFAR

Procured
9 4 PTB&LDH Thanh 

hoa
PEPFAR

Procured
10 4 PTB&LDH Binh 

Thuan
PEPFAR

Procured
11 4 PTB&LDH Tien 

giang
PEPFAR

Procured
12 4 Pediatric hospital 

no.2 (HCMC)
PEPFAR

Procured

13 4 Central Pediatric 
hospital (Hanoi)

PEPFAR

Procured
14 4 PT&LDBH Quang 

Ninh
PEPFAR

Partner/ Implementing Organization; 
Additional Comments

April-June 2012

Procured # still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)



Procured
15 4 PTB&LDH Hai 

Phong
PEPFAR

Procured 16 4 PPMC An Giang PEPFAR
Procured 17 4 PTB&LDH Dien 

Bien
PEPFAR

Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

procured

1 2700 The above-
mentioned 17 sites

USAID TB CAP savings

procured

2 17000 NTP-National Lung 
hospital (to be 

distributed to the 
above-mentioned 

17 sites)

PEPFAR

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned.

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF 

Comments

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)

Technical assistance for  Xpert MTB\RIF pilot implementation is from KNCV-HQ (Dr. Agnes Gebhard and Edine Tiemarsmer) 

Due to short shelf-life of cartridge, the enforecement of monthly reporting system of test results and cartridge use is necessary to ensure 
the proper use of cartridge, and to make sure there is no expiry cartridge.  



Quarterly Photos (as well as tables, charts and other relevant materials)

GeneXpert introduction in Vietnam with TB CARE I support, 2012



Training on the pilot implementation of Training on the pilot implementation of 
Xpert MTB/RIF in Hai Phong, September 13-14, 2012 Xpert MTB/RIF in Pediatrics Hospital No.1, Sep 17-18, 2012

Training on the pilot implementation of Training on the pilot implementation of 
Xpert MTB/RIF  for lab technicians in Hai Phong, 2012 Xpert MTB/RIF in Quang ninh, Sep 11-12, 2012



10,000 flipbooks on MRD-TB have been developed, printed 
and distributed to 35 MDR-TB treatment centers 
and satellites

12,000 posters on TBIC were developed, 
printed and distributed



Training for NTP staff on the use of IEC materials Training for NTP staff on the use of IEC materials

ACSM Regional Worshop for provincial partliamentary ACSM Workshop for awareness raising for journalists on l 
members in Mekong Delta region on TB control policies TB control in Hanoi in September 2012



Meeting on the progress of TB CARE I for APA2 Meeting on the progress of TB CARE I for APA2
and APA3 development, Ha long, 3 August 2012 and APA3 development, Ha long, 3 August 2012



Organization:
Country:
Reporting date:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5) Currency Location 

(6)
Condition 

(7)

Disposition 
date
(8)

Title held by 
(9)

Warranty/ 
Insurance Policy

1. KNCV Country Office

Compaq Desktop Pro2000 Business with 
HP S1921 LCD and HP keyboard (1)

SGH115SHJW; 
WJ673A-

CN40270M65
10-Jun-11 12.790.000 1.162.727          VND

KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Compaq Desktop Pro2000 Business with 
HP S1921 LCD and HP keyboard (2)

SGH115SHD6; 
WJ673A- 

CN40270LG3
10-Jun-11 12.790.000 1.162.727          VND

KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Compaq Desktop Pro2000 Business with 
HP S1921 LCD and HP keyboard (3)

SGH115SHK6; 
WJ673A- 

CN40270M47
10-Jun-11 12.790.000 1.162.727          VND

KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Compaq Desktop Pro2000 Business with 
HP S1921 LCD and HP keyboard (4)

SGH115SHK2; 
WJ673A- 

CN40270M27
10-Jun-11 12.790.000 1.162.727          VND

KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Compaq Desktop Pro2000 Business with 
HP S1921 LCD and HP keyboard (5)

SGH115SHD4; 
WJ673A- 

CN40270M5C
10-Jun-11 12.790.000 1.162.727          VND

KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Panasonic KX-TES824SN (Telephone 
operator)

KX-TES824SN 
OICC0001831 10-Jun-11 5.990.000 544.545             VND

KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Printer Laser Jet HP P2055DN (1) CNCKR09247 10-Jun-11 11.490.000 1.044.545          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Printer Laser Jet HP P2055DN (2) CNCKS08980 10-Jun-11 11.490.000 1.044.545          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Photocopy Sharp AR-5623N 15021702 10-Jun-11 62.590.000 5.690.000          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Fax Panasonic KX-FL 612 CX 1CBWC164603 10-Jun-11 5.950.000 540.909             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Scanner HP G3110 L2698A 10-Jun-11 3.575.000 325.000             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

HP Server + Windows Server 2008 Std 
2008 R2 w/SP1 x 64)

SSGH029X98M
Vitual key for R2: 
KDFJP-DCC6D-
8M3HR-CWXDT-

28-Dec-11 69.203.459      6.291.224          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

UPS Santak online 1KVA 21201011709000102 28-Dec-11 7.285.882 662.353             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

Laptop Dell Latitude E6220 with 
extended batery and docking station

CWDXWP1 28-Dec-11 39.561.500 3.596.500          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

Laptop Dell Latitude E6220 with 
extended batery and docking station

CWFTWP1 28-Dec-11 39.561.500 3.596.500          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

Laptop Dell Latitude E6220 with 
extended batery and docking station

CWGTWP1 28-Dec-11 39.561.500 3.596.500          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

Laptop Dell Latitude E6220 with 
extended batery and docking station

CWLSXP1 28-Dec-11 39.561.500 3.596.500          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

HP-Compaq LCD S1932 (1) CN414003ZZ 28-Dec-11 2.523.530 229.412             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

HP-Compaq LCD S1932 (2) CN414003MW 28-Dec-11 2.523.530 229.412             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

Printer Laser Jet HP P2055DN (3) VNC3T24030 28-Dec-11 12.835.294 1.166.845          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

Year 2

Inventory List of Equipment TB CARE I

TB CARE I
Vietnam

30-Sep-12



LCD Projector Epson EB-1775W/ with 
USB Presenter/ HDMI cable NN2F170090L 28-Dec-11 37.632.942 3.421.177          VND

KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

Dalite electronic screen with remote 
controll N/A 28-Dec-11 3.526.470 320.588             VND

KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Hpec S516 paper shredder 00000435 28-Dec-11 5.072.942 461.177             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

Sony ICD SX712 Digital Voice Recorder 1028499 4-Jan-12 6.340.796 576.436             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Digital camara Canon G10 8518407091 4-Jan-12 11.985.204 1.089.564          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

External HDD Western 500GB (1) WX11A7126029 4-Jan-12 2.523.598        229.418             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

External HDD Western 500GB (2) WX81E71RXF59 4-Jan-12 2.523.598        229.418             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

External HDD Western 500GB (3) WX81E81WZW55 4-Jan-12 2.523.598        229.418             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

External HDD Western 500GB (4) WX31A91W9652 4-Jan-12 2.523.598        229.418             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

External HDD Western 500GB (5) WXF1A51S1909 4-Jan-12 2.523.598        229.418             VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 36 months

Projector Panasonic PT-LB90NTEA WS700046L 28-Sep-12 31.128.000      2.829.818         VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

Hp Scanjet N6350 CSCKL08732 28-Sep-12 20.360.000      1.850.909          VND
KNCV Office, 130 Mai Anh 
Tuan, Dong da, Hanoi, 
Vietnam

Good KNCV CO 12 months

2. KNCV Local Partners

GeneXpert (1) 708262 26-Nov-11 17.000 -                    USD Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

UPS Hyundai True Online 1000VA SA18HD11250003 7-Jun-12 6.998.000 VND Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

HP Printer P2035 CNC0110566 7-Jun-12 8.735.000 VND Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

GeneXpert (2) 708263 26-Nov-11 17.000 -                    USD 120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good Pham Ngoc 
Thach Hospital

12 months

UPS Hyundai True Online 1000VA SA18HD11250009 31-May-12 6.998.000 VND 120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good Pham Ngoc 
Thach Hospital

36 months

HP Printer P2035 CNC00109386 31-May-12 8.735.000 VND 120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good Pham Ngoc 
Thach Hospital

36 months

Laptop Dell Latitude E5420 8MBM5S1 22-Mar-12 23.280.000 -                    VND 463 Hoang Hoa Tham, Ha Noi Good NTP-National 
Lung Hospital

36 months

Laptop Dell Latitude E5420 8MBQ5S1 22-Mar-12 23.280.000 -                    VND Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

Laptop Dell Latitude E5420 8MBL5S1 22-Mar-12 23.280.000 -                    VND 44 Thanh Nhan Str., Ha Noi Good Ha Noi Lung 
Hospital

36 months

Laptop Dell Latitude E5420 8MBP5S1 22-Mar-12 23.280.000 -                    VND Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good Thanh Hoa 
Lung Hospital

36 months

Laptop Dell Latitude E5420 8MBN4S1 22-Mar-12 23.280.000 -                    VND Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

36 months



Laptop Dell Latitude E5420 8MBM4S1 22-Mar-12 23.280.000 -                    VND
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang 
city

Good Da Nang Lung 
Hospital

36 months

Laptop Dell Latitude E5420 8MBQ4S1 22-Mar-12 23.280.000 -                    VND
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

36 months

Laptop Dell Latitude E5420 8MBP5S1 22-Mar-12 23.280.000 -                    VND Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

36 months

Laptop Dell Latitude E5420 8MBP4S1 22-Mar-12 23.280.000 -                    VND 1/5 Bui Huu Nghia, O Mon, 
Can Tho province

Good Can Tho Lung 
Hospital

36 months

Laptop Dell Latitude E5420 8MBR4S1 22-Mar-12 23.280.000 -                    VND 120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good Pham Ngoc 
Thach Hospital

36 months

GeneXpert (3) 801972 18-Jun-12 17.000 -                    USD 1/5 Bui Huu Nghia, O Mon, 
Can Tho province

Good Can Tho Lung 
Hospital

12 months

UPS Hyundai True Online 1000VA SA18HD11250002 4-Sep-12 8.735.000 VND 1/5 Bui Huu Nghia, O Mon, 
Can Tho province

Good Can Tho Lung 
Hospital

36 months

HP Printer P2035 CNC0340921 4-Sep-12 6.998.000 VND 1/5 Bui Huu Nghia, O Mon, 
Can Tho province

Good Can Tho Lung 
Hospital

36 months

GeneXpert (4) 801973 18-Jun-12 17.000 -                    USD Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good Thanh Hoa 
Lung Hospital

12 months

UPS Hyundai True Online 1000VA EH5001120824019 25-Sep-12 8.735.000 VND Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good Thanh Hoa 
Lung Hospital

36 months

HP Printer P2035 CNC0213061 4-Sep-12 6.998.000 VND Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good Thanh Hoa 
Lung Hospital

36 months

GeneXpert (5) 801977 18-Jun-12 17.000 -                    USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

UPS Hyundai True Online 1000VA SA18HD11250004 19-Sep-12 8.735.000 VND Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

36 months

HP Printer P2035 CNC0340922 19-Sep-12 6.998.000 VND Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

36 months

GeneXpert (6) 801978 18-Jun-12 17.000 -                    USD District no.6, Ho Chi Minh 
City

Good DTU, Q.6, 
HCMC

12 months

UPS Hyundai True Online 1000VA EH5001000112082
4006 4-Sep-12 8.735.000 VND District no.6, Ho Chi Minh 

City
Good DTU, Q.6, 

HCMC
36 months

HP Printer P2035 CNC0430920 4-Sep-12 6.998.000 VND District no.6, Ho Chi Minh 
City

Good DTU, Q.6, 
HCMC

36 months

GeneXpert (7) 801979 18-Jun-12 17.000 -                    USD District no.8, Ho Chi Minh 
City

Good DTU, Q.8, 
HCMC

12 months

UPS Hyundai True Online 1000VA EH5001000112082
4003 4-Sep-12 8.735.000 VND District no.8, Ho Chi Minh 

City
Good DTU, Q.8, 

HCMC
36 months

HP Printer P2035 CNC0432150 4-Sep-12 6.998.000 VND District no.8, Ho Chi Minh 
City

Good DTU, Q.8, 
HCMC

36 months

GeneXpert (8) 802036 18-Jun-12 17.000 -                    USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

UPS Hyundai True Online 1000VA EH5001120824018 26-Sep-12 8.735.000 VND
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

36 months

HP Printer P2035 CNC0112487 26-Sep-12 6.998.000 VND
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

36 months

GeneXpert (9) 802037 18-Jun-12 17.000 -                    USD Binh Thanh District, Ho Chi 
Minh City

Good DTU, Binh 
Thanh, HCMC

12 months



UPS Hyundai True Online 1000VA EH5001000112082
4004 4-Sep-12 8.735.000 VND Binh Thanh District, Ho Chi 

Minh City
Good DTU, Binh 

Thanh, HCMC
36 months

HP Printer P2035 CNC0433373 4-Sep-12 6.998.000 VND Binh Thanh District, Ho Chi 
Minh City

Good DTU, Binh 
Thanh, HCMC

36 months

GeneXpert (10) 801970 18-Jun-12 17.000 -                    USD
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang 
city

Good Da Nang Lung 
Hospital

12 months

UPS Hyundai True Online 1000VA SA18HD11250001 11-Jul-12 8.735.000 VND
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang 
city

Good Da Nang Lung 
Hospital

36 months

HP Printer P2035 CNC0112492 11-Jul-12 6.998.000 VND
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang 
city

Good Da Nang Lung 
Hospital

36 months

GeneXpert (11) 801971 18-Jun-12 17.000 -                    USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

UPS Hyundai True Online 1000VA EH5001120824010 27-Sep-12 8.735.000 VND Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

36 months

HP Printer P2035 CNC0432368 27-Sep-12 6.998.000 VND Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

36 months

GeneXpert (12) 802217 12-Sep-12 17.000 -                    USD 330 Le Dai Hanh, Hai Phong 
City

Good Hai Phong 
Lung Hospital

12 months

UPS Hyundai True Online 1000VA EH5000112082400
5 12-Sep-12 8.735.000 VND 330 Le Dai Hanh, Hai Phong 

City
Good Hai Phong 

Lung Hospital
36 months

HP Printer P2035 CNC0313601 12-Sep-12 6.998.000 VND 330 Le Dai Hanh, Hai Phong 
City

Good Hai Phong 
Lung Hospital

36 months

GeneXpert (13) 802218 10-Sep-12 17.000 -                    USD Cao Xanh Ward, Ha Long City Good Quang Ninh 
Lung Hospital

12 months

UPS Hyundai True Online 1000VA EH5000112082400
2 10-Sep-12 8.735.000 VND Cao Xanh Ward, Ha Long City Good Quang Ninh 

Lung Hospital
36 months

HP Printer P2035 CNC0430922 10-Sep-12 6.998.000 VND Cao Xanh Ward, Ha Long City Good Quang Ninh 
Lung Hospital

36 months

GeneXpert (14) 802219 21-Sep-12 17.000 -                    USD
No. 12B Le Loi str., My Binh 
Ward, Long Xuyen City, An 
Giang

Good
An Giang 

Preventive 
Medical Center

12 months

UPS Hyundai True Online 1000VA SA18HD11250005 21-Sep-12 8.735.000 VND
No. 12B Le Loi str., My Binh 
Ward, Long Xuyen City, An 
Giang

Good
An Giang 

Preventive 
Medical Center

36 months

HP Printer P2035 CNC0430923 21-Sep-12 6.998.000 VND
No. 12B Le Loi str., My Binh 
Ward, Long Xuyen City, An 
Giang

Good
An Giang 

Preventive 
Medical Center

36 months

GeneXpert (15) 802220 22-Sep-12 17.000 -                    USD Noong Bua Ward, Dien Bien 
Phu City

Good Dien Bien 
Lung Hospital 

12 months

UPS Hyundai True Online 1000VA EH5000112082401
6 22-Sep-12 8.735.000 VND Noong Bua Ward, Dien Bien 

Phu City
Good Dien Bien 

Lung Hospital 
36 months

HP Printer P2035 CNC0314262 22-Sep-12 6.998.000 VND Noong Bua Ward, Dien Bien 
Phu City

Good Dien Bien 
Lung Hospital 

36 months

GeneXpert (16) 802221 17-Sep-12 17.000 -                    USD 341 Su Van Hanh, Ward 10, 
District 10, HCMC

Good
Pediatric 

Hosospital 
No.1

12 months

UPS Hyundai True Online 1000VA SA18HD11250006 17-Sep-12 8.735.000 VND 341 Su Van Hanh, Ward 10, 
District 10, HCMC

Good
Pediatric 

Hosospital 
No.1

36 months

HP Printer P2035 CNC0430924 17-Sep-12 6.998.000 VND 341 Su Van Hanh, Ward 10, 
District 10, HCMC

Good
Pediatric 

Hosospital 
No.1

36 months

GeneXpert (17) 802222 28-Sep-12 17.000 -                    USD No.18/879 La Thanh Str., 
Dong Da Dist., Hanoi

Good
Central 

Pediatric 
Hospital 

12 months



UPS Hyundai True Online 1000VA EH5000112082401
6 28-Sep-12 8.735.000 VND No.18/879 La Thanh Str., 

Dong Da Dist., Hanoi
Good

Central 
Pediatric 
Hospital 

36 months

HP Printer P2035 CNC03142862 28-Sep-12 6.998.000 VND No.18/879 La Thanh Str., 
Dong Da Dist., Hanoi

Good
Central 

Pediatric 
Hospital 

36 months

UPS EATON 2000VA 11022509170006 29-Mar-12 14.196.000 -                    VND Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

36 months

UPS EATON 2000VA 11022509170041 29-Mar-12 14.196.000 -                    VND Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

36 months

UPS EATON 2000VA 10101989870056 29-Mar-12 14.196.000 -                    VND Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

36 months

UPS EATON 2000VA 1109 154 073 0003 3-Apr-12 14.196.000 -                    VND Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

36 months

UPS EATON 2000VA 1109 154 073 0004 3-Apr-12 14.196.000 -                    VND Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

36 months

UPS EATON 2000VA 1109 154 061 0054 3-Apr-12 14.196.000 -                    VND Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

36 months

UPS EATON 2000VA 11091540610052 4-Apr-12 14.196.000 -                    VND
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

36 months

UPS EATON 2000VA 11091540610014 4-Apr-12 14.196.000 -                    VND
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

36 months

UPS EATON 2000VA 11091540730066 4-Apr-12 14.196.000 -                    VND
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

36 months

UPS EATON 2000VA 2456 0088 29-Mar-12 14.196.000 -                    VND Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

UPS EATON 2000VA 2456 0092 29-Mar-12 14.196.000 -                    VND Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

UPS EATON 2000VA 2456 0028 29-Mar-12 14.196.000 -                    VND Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

UPS EATON 2000VA 2456 0045 29-Mar-12 14.196.000 -                    VND Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

Micropipette set Proline Plus Biohit 12517918
12524789 22-May-12 189 -                    USD Nhon Phu, Quy Nhon City, 

Binh Dinh province
Good Binh Dinh 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit 12517919
12524790 22-May-12 189 -                    USD Nhon Phu, Quy Nhon City, 

Binh Dinh province
Good Binh Dinh 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit 12517920
12524791 22-May-12 189 -                    USD Nhon Phu, Quy Nhon City, 

Binh Dinh province
Good Binh Dinh 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit 11022270
11515430 22-May-12 189 -                    USD Phu Thach, My Tho, Tien 

Giang province
Good Tien Giang 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit 11503389
11515431 22-May-12 189 -                    USD Phu Thach, My Tho, Tien 

Giang province
Good Tien Giang 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit 11514848
11515435 22-May-12 189 -                    USD Phu Thach, My Tho, Tien 

Giang province
Good Tien Giang 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit 12517921
12524792 22-May-12 189 -                    USD

3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Micropipette set Proline Plus Biohit 12517922
11515425 22-May-12 189 -                    USD

3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Micropipette set Proline Plus Biohit 11500649
11515426 22-May-12 189 -                    USD

3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months



Micropipette set Proline Plus Biohit 11529133
11515432 21-May-12 189 -                    USD Phuc Thang, Phuc Yen town, 

Vinh Phuc provinces
Good K74 Hospital 12 months

Micropipette set Proline Plus Biohit 11529134
11515433 21-May-12 189 -                    USD Phuc Thang, Phuc Yen town, 

Vinh Phuc provinces
Good K74 Hospital 12 months

Micropipette set Proline Plus Biohit 11529135
11515434 21-May-12 189 -                    USD Phuc Thang, Phuc Yen town, 

Vinh Phuc provinces
Good K74 Hospital 12 months

Light meter Extech Q584209 30-May-12 181 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Light meter Extech Q581258 30-May-12 181 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Light meter Extech Q584193 30-May-12 181 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Distance meter Vogel C110103512 18-Jun-12 303 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Distance meter Vogel C120100536 18-Jun-12 303 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Distance meter Vogel C120100535 18-Jun-12 303 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Thermal anemometer Kanomax 662915/65422G013
7 30-Jun-12 2.535 -                    USD

463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Thermal anemometer Kanomax 662916/65422G013
8 30-Jun-12 2.535 -                    USD

463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Thermal anemometer Kanomax 662917/65422G013
9 30-Jun-12 2.535 -                    USD

463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

UV meter SGLUX ESMG10-MB-
3100(0110) 20-Jun-12 2.496 -                    USD

463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

UV meter SGLUX ESMG10-MB-
3100(0106) 20-Jun-12 2.496 -                    USD

463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

UV meter SGLUX ESMG10-MB-
3100(0109) 20-Jun-12 2.496 -                    USD

463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Sound meter KIMO 11120409 15-Jun-12 705 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Sound meter KIMO 11120406 15-Jun-12 705 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Sound meter KIMO 11120407 15-Jun-12 705 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Smoke generator 11007697 13-Aug-12 409 -                    USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Smoke generator 11007714 13-Aug-12 409 USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Smoke generator 11007705 13-Aug-12 409 USD
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to 
provinces)

Good NTP-National 
Lung Hospital

12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000789 9-Jul-12 2.170 USD Phuc Thang, Phuc Yen town, 

Vinh Phuc provinces
Good K74 Hospital 12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000706 9-Jul-12 2.170 USD Phuc Thang, Phuc Yen town, 

Vinh Phuc provinces
Good K74 Hospital 12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000714 10-Jul-12 2.170 USD Nhon Phu, Quy Nhon City, 

Binh Dinh province
Good Binh Dinh 

Lung Hospital
12 months



Carl Zeiss Primostar iLED flourescene 
microscope 3134000839 10-Jul-12 2.170 USD Nhon Phu, Quy Nhon City, 

Binh Dinh province
Good Binh Dinh 

Lung Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000746 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000798 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000865 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000863 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000858 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000326 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000796 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000808 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000719 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope 3134000868 16-Jul-12 2.170 USD 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Contherm Incubator 12155 24-Jul-12 9.236,36 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

Contherm Incubator 12157 20-Jul-12 9.236,36 USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Contherm Incubator 12156 23-Jul-12 9.236,36 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Contherm Incubator 12158 18-Jul-12 9.236,36 USD Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Gettinge VS60 Autoclave 1222725722 21-Aug-12 25.280 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

Gettinge VS60 Autoclave 1222725724 22-Aug-12 25.280 USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Gettinge VS60 Autoclave 1222725721 31-Aug-12 25.280 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

BSC Class 1 NuAire/Model NU-813-400E 151201061112 17-Jul-12 6.646,2 USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

24 months

Double Pan balance scale Ohaus/Model 
Havard 1550-SD NA 17-Jul-12 464 USD

3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

BSC Class 1 NuAire/Model NU-813-400E 15119806112 18-Jul-12 6.646,2 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

24 months

Double Pan balance scale Ohaus/Model 
Havard 1550-SD NA 18-Jul-12 464 USD Nhon Phu, Quy Nhon City, 

Binh Dinh province
Good Binh Dinh 

Lung Hospital
12 months

BSC Class 1 NuAire/Model NU-813-400E 151199061112 18-Jul-12 6.646,2 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

24 months

Double Pan balance scale Ohaus/Model 
Havard 1550-SD NA 18-Jul-12 464 26-Jul-12 Phu Thach, My Tho, Tien 

Giang province
Good Tien Giang 

Lung Hospital
12 months



BSC Class 1 NuAire/Model NU-813-400E 15120061112 16-Jul-12 6.646,2 USD Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 24 months

BSC Class 1 NuAire/Model NU-813-400E 15120201112 16-Jul-12 6.646,2 USD Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 24 months

Double Pan balance scale Ohaus/Model 
Havard 1550-SD NA 16-Jul-12 464 USD Phuc Thang, Phuc Yen town, 

Vinh Phuc provinces
Good K74 Hospital 12 months

BSC Class 2 Esco/Model SC2-4A1 20121-69181 19-Jul-12 5.819 USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Freezer Sanyo/Model MDF U334 12030059 19-Jul-12 3.264 USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Refrigerator Sharp/Model SJF75PS R111102195 19-Jul-12 1.477 USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Refrigerator Sharp/Model SJF75PS R111102166 19-Jul-12 1.477 USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Manual Water Distiller Bibby 
Scientific/Model W4000 E09890 19-Jul-12 818 USD

3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Analytical balance scale Satorius/Model 
TE 124S 27509219 19-Jul-12 1.255 USD

3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Alarm-type timer Control/Model 5015 122265108 19-Jul-12 50 USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Alarm-type timer Control/Model 5015 122265071 19-Jul-12 50 USD
3B Nguyen Hoi, Phu Trinh 
Dist., Phan Thiet, Binh Thuan 
province

Good Binh Thuan 
Lung Hospital

12 months

Refrigerated centrifuge Hettich/Model 
ROTINA380R 0001193-01-00 9-Aug-12 9.321 USD Phuc Thang, Phuc Yen town, 

Vinh Phuc provinces
Good K74 Hospital 12 months

Freezer Sanyo/Model MDF U334 12030050 9-Aug-12 3.264 USD Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Refrigerator Sharp/Model SJF75PS SL/R111102182 9-Aug-12 1.477 USD Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Dry Oven Memmert/Model UNE700 7120025 9-Aug-12 4.233 USD Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Laminar flow clean bench ESCO/Model 
ACB-4A1 15128201120 9-Aug-12 4.173 USD Phuc Thang, Phuc Yen town, 

Vinh Phuc provinces
Good K74 Hospital 12 months

Alarm-type timer Control/Model 5015 122265573 9-Aug-12 50 USD Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Alarm-type timer Control/Model 5015 122265076 9-Aug-12 50 USD Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

BSC Class 2 Esco/Model SC2-4A1 20121-69183 27-Jul-12 5.819 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

Votex Mixer IKA/Model Votex Genius 3 6007631 27-Jul-12 255 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

Votex Mixer IKA/Model Votex Genius 3 6007637 27-Jul-12 255 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

Refrigerated centrifuge Hettich/Model 
ROTINA380R 001190-01-00 27-Jul-12 9.321 USD Nhon Phu, Quy Nhon City, 

Binh Dinh province
Good Binh Dinh 

Lung Hospital
12 months

Freezer Sanyo/Model MDF U334 12030054 27-Jul-12 3.264 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

Dry Oven Memmert/Model UNE700 C712.0028 27-Jul-12 4.223 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months



Manual Water Distiller Bibby 
Scientific/Model W4000 E09914 27-Jul-12 818 USD Nhon Phu, Quy Nhon City, 

Binh Dinh province
Good Binh Dinh 

Lung Hospital
12 months

Alarm-type timer Control/Model 5015 122226512 27-Jul-12 50 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

Alarm-type timer Control/Model 5015 122265069 27-Jul-12 50 USD Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

BSC Class 2 Esco/Model SC2-4A1 20121-69182 24-Jul-12 5.819 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Autoclave Tomy/Model ES-315 E20002217 24-Jul-12 5.764 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Votex Mixer IKA/Model Votex Genius 3 64-00-001279 25-Jul-12 255 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Refrigerated centrifuge Hettich/Model 
ROTINA380R 0001193-01-02 26-Jul-12 9.321 USD Phu Thach, My Tho, Tien 

Giang province
Good Tien Giang 

Lung Hospital
12 months

Freezer Sanyo/Model MDF U334 12030055 26-Jul-12 3.264 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Refrigerator Sharp/Model SJF75PS R111102178 26-Jul-12 1.477 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Refrigerator Sharp/Model SJF75PS R111102195 26-Jul-12 1.477 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Refrigerator Sharp/Model SJF75PS R111102188 26-Jul-12 1.477 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Dry Oven Memmert/Model UNE700 7120065 26-Jul-12 4.223 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Manual Water Distiller Bibby 
Scientific/Model W4000 E09895 26-Jul-12 818 USD Phu Thach, My Tho, Tien 

Giang province
Good Tien Giang 

Lung Hospital
12 months

Analytical balance scale Satorius/Model 
TE 124S 27509220 26-Jul-12 1.255 USD Phu Thach, My Tho, Tien 

Giang province
Good Tien Giang 

Lung Hospital
12 months

Alarm-type timer Control/Model 5015 122265083 26-Jul-12 50 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Alarm-type timer Control/Model 5015 122265097 26-Jul-12 50 USD Phu Thach, My Tho, Tien 
Giang province

Good Tien Giang 
Lung Hospital

12 months

Water filter-softener WATTS/Model 
NC12-W100F/M3011-W100SM (for 
Getinge autoclaves)

N/A 28-Sep-12 62.490.000 VND 120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good Pham Ngoc 
Thach Hospital

12 months

Water filter-softener WATTS/Model 
NC12-W100F/M3011-W100SM (for 
Getinge autoclaves)

N/A 28-Sep-12 62.490.000 VND 463 Hoang Hoa Tham, Ha Noi Good NTP-National 
Lung Hospital

12 months

Water filter-softener WATTS/Model 
NC12-W100F/M3011-W100SM (for 
Getinge autoclaves)

N/A 28-Sep-12 62.490.000 VND 44 Thanh Nhan Str., Ha Noi Good Ha Noi Lung 
Hospital

12 months

Water filter-softener WATTS/Model 
NC12-W100F/M3011-W100SM (for 
Getinge autoclaves)

N/A 28-Sep-12 62.490.000 VND Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Water filter-softener WATTS/Model 
NC12-W100F/M3011-W100SM (for 
Getinge autoclaves)

N/A 28-Sep-12 62.490.000 VND
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang 
city

Good Da Nang Lung 
Hospital

12 months

Water filter-softener WATTS/Model 
NC12-W100F/M3011-W100SM (for 
Getinge autoclaves)

N/A 28-Sep-12 62.490.000 VND Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good Thanh Hoa 
Lung Hospital

36 months

Water filter-softener WATTS/Model 
NC12-W100F/M3011-W100SM (for 
Getinge autoclaves)

N/A 28-Sep-12 62.490.000 VND 1/5 Bui Huu Nghia, O Mon, 
Can Tho province

Good Can Tho Lung 
Hospital

12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU 181202012170 27-Sep-12 16.766.670 VND 463 Hoang Hoa Tham, Ha Noi Good NTP-National 

Lung Hospital
12 months



Airconditioner Panasonic  KC18NKH-8 
18.000BTU 181202012182 27-Sep-12 16.766.670 VND 463 Hoang Hoa Tham, Ha Noi Good NTP-National 

Lung Hospital
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU 181202012187 27-Sep-12 16.766.670 VND

Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang 
city

Good Da Nang Lung 
Hospital

12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU 181202012345 27-Sep-12 16.766.670 VND

Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang 
city

Good Da Nang Lung 
Hospital

12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU 181202012346 27-Sep-12 16.766.670 VND 120 Hung Vuong, Dist. 5, Ho 

Chi Minh City
Good Pham Ngoc 

Thach Hospital
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012279 27-Sep-12 16.766.670 VND 120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good Pham Ngoc 
Thach Hospital

12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU 181202012350 27-Sep-12 16.766.670 VND 330 Le Dai Hanh, Hai Phong 

City
Good Hai Phong 

Lung Hospital
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU 181202012287 27-Sep-12 16.766.670 VND Noong Bua Ward, Dien Bien 

Phu City
Good Dien Bien 

Lung Hospital 
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU 181202012247 27-Sep-12 19.266.670 VND Quang Thinh, Quang Xuong, 

Thanh Hoa province
Good Thanh Hoa 

Lung Hospital
12 months

Refrigerator Samsung RT30
300l RT3065201107 27-Sep-12 9.044.440 VND Quang Thinh, Quang Xuong, 

Thanh Hoa province
Good Thanh Hoa 

Lung Hospital
12 months

Refrigerator Samsung RT2A 200l RT2045201178 27-Sep-12 7.155.560 VND Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

Refrigerator Samsung RT2A 200l RT2045201182 27-Sep-12 7.155.560 VND Nhon Phu, Quy Nhon City, 
Binh Dinh province

Good Binh Dinh 
Lung Hospital

12 months

Fridge Sanaky 300l LK72738 27-Sep-12 9.535.300 VND 463 Hoang Hoa Tham, Ha Noi Good NTP-National 
Lung Hospital

12 months

Fridge Sanaky 300l LK72812 27-Sep-12 9.535.300 VND 463 Hoang Hoa Tham, Ha Noi Good NTP-National 
Lung Hospital

12 months

Fridge Sanaky 300l LK72720 27-Sep-12 9.535.300 VND
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang 
city

Good Da Nang Lung 
Hospital

12 months

Fridge Sanaky 300l LK72727 27-Sep-12 9.535.300 VND
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang 
city

Good Da Nang Lung 
Hospital

12 months

Fridge Sanaky 300l LK72813 27-Sep-12 9.535.300 VND 120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good Pham Ngoc 
Thach Hospital

12 months

Fridge Sanaky 300l LK72815 27-Sep-12 9.535.300 VND 120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good Pham Ngoc 
Thach Hospital

12 months


